PROJECT PLANNING PHASE

1. PHASE OVERVIEW

The Project Planning Phase focuses on organizing the activities required to develop the Auto Ticket Classification using Flow Designer project.

Based on the requirements and system design identified in the previous phases, a clear implementation plan is prepared.

The project is planned in a sequence starting from ServiceNow table creation and field configuration, followed by Category and Subcategory configuration, Flow Designer automation, email notification, testing, validation, and final documentation.

The main objective of this phase is to ensure that all project activities are completed in a systematic and organized manner.

2. PROJECT PLANNING OBJECTIVES

The main objectives of this phase are:

1. To define the activities required for project development.

2. To organize the development activities in a proper

sequence.

3. To identify the tools and resources required.

4. To plan the configuration of the custom ticket table.

5. To plan the Category and Subcategory configuration.

6. To plan the Flow Designer automation.

7. To plan the email notification.

8. To plan testing and validation activities.

9. To plan project documentation and final demonstration.

10. To ensure timely completion of all project activities.

3. PROJECT IMPLEMENTATION PLAN

The project is planned to be implemented in the following sequence:

```text

Project Requirements
```

System Design

ServiceNow Table Creation

Field Configuration

Category Configuration

Subcategory Configuration

Category–Subcategory Dependency

Flow Designer Configuration

Ticket Classification Logic

Email Notification

Testing and Validation

Final Documentation

Project Demonstration

This sequence provides a systematic approach for completing the project.

4. DEVELOPMENT ACTIVITIES

The major development activities planned for the project are:

Activity 1 – Create Custom Ticket Table

A custom table named Custom Incident Workflow is planned for storing IT support ticket information.

Activity 2 – Configure Required Fields

The required ticket fields are planned and configured according to the project requirements.

These include:

Number

Caller

Category

Subcategory

Short Description

Description

State

Assigned Group

Assigned To

The project document identifies these fields as part of the ticket table configuration.

Activity 3 – Configure Category and Subcategory

The required Category and Subcategory values are planned and configured.

Activity 4 – Configure Dependency

The Subcategory field is planned as a dependent choice based on the selected Category.

Activity 5 – Configure Flow Designer

The Flow Designer automation is planned to trigger when a new ticket record is created.

Activity 6 – Configure Classification Conditions

Conditions are planned for the different IT support issues:

Wi-Fi

Projector

Password

Slow Computer

Activity 7 – Configure Update Record Actions

Update Record actions are planned to automatically assign the required Category and Subcategory.

Activity 8 – Configure Email Notification

A Send Email action is planned to notify the caller after ticket creation.

5. RESOURCE PLANNING

The following resources are required for the implementation of the project:

Software / Platform

ServiceNow

ServiceNow Flow Designer

Web Browser

Technical Resources

ServiceNow Instance

Internet Connection

Computer / Laptop

Project Resources

Project requirements

Project design

Testing scenarios

Project documentation

Demonstration video

6. TIME PLANNING

The project activities are planned in stages to ensure that the implementation progresses systematically.

Activity	Planned Work
Requirement Analysis	Identify project requirements
Project Design	Design system structure and workflow
Table Configuration	Create custom ticket table
Field Configuration	Create required fields
Choice Configuration	Configure Category and Subcategory
Dependency Configuration	Configure Category–Subcategory dependency

| Flow Development

| Build Flow Designer automation |

| Email Configuration

| Configure automated notification |

| Testing

| Test different ticket scenarios |

| Documentation

| Prepare project documentation |

| Demonstration

| Prepare and record final demo |

7. FLOW DEVELOPMENT PLAN

The Flow Designer development is planned according to the classification requirements.

The planned flow structure is:

```text

Trigger: Record Created
```

Check Category is Empty

Check Short Description

Identify Issue

Update Category

Update Subcategory

Send Email Notification

The project source specifies a Record Created trigger and

classification conditions followed by Update Record actions.

8. CLASSIFICATION IMPLEMENTATION PLAN

The classification rules are planned as follows:

| Issue | Category | Subcategory |

| --- | --- | --- |

| Wi-Fi / Network | Network | Wi-Fi |

| Projector | Hardware | Projector |

| Forgot Password | Access | Forgot Password |

| Slow Computer | Performance | Slow Computer |

These rules will be implemented through Flow Designer conditions and actions.

9. EMAIL NOTIFICATION PLAN

The project includes an automated email notification.

The planned process is:

1. Create the ticket.

2. Execute the Flow Designer automation.

3. Classify the ticket.

4. Update the ticket record.

5. Send an email to the caller.

6. Verify the generated email.

The project source specifies the use of a Send Email action for this notification.

10. TESTING PLAN

Testing is planned after completing the development activities.

The following test scenarios are planned:

1. Wi-Fi Issue

Short

Description: WiFi not working in library

Expected

Category: Network

Expected

Subcategory: Wi-Fi

2. Projector Issue

Short

Description: Projector not turning on

Expected

Category: Hardware

Expected

Subcategory: Projector

3. Password Issue

Short

Description: Forgot password

Expected

Category: Access

Expected

Subcategory: Forgot Password

4. Slow Computer Issue

Short

Description: Slow computer

Expected

Category: Performance

Expected

Subcategory: Slow Computer

The source document explicitly provides Wi-Fi and projector validation scenarios.

11. RISK MANAGEMENT PLAN

The project planning process considers possible implementation issues.

| Possible Issue | Planned Action |

| ---------- |

---------- |

| Incorrect Category

| Check Flow condition |

| Incorrect Subcategory

| Check dependency and Update Record action |

| Flow not executing

| Verify trigger and activation |

| Email not received

| Verify Send Email configuration |

| Incorrect ticket data

| Verify field configuration |

| Classification failure | Review keyword conditions |

These checks help reduce errors during development and testing.

12. PROJECT QUALITY PLAN

The quality of the project is planned to be maintained by:

Following the defined requirements.

Using structured ticket fields.

Maintaining Category–Subcategory dependency.

Testing every classification scenario.

Verifying Flow Designer execution.

Checking email notification.

Validating the final ticket output.

Maintaining proper project documentation.

13. PROJECT MILESTONES

The major project milestones are:

| Milestone | Expected Completion |

| --- | --- |

| Requirements Identified | Completed |

| System Design Prepared | Completed |

| Custom Table Planned | Completed |

| Fields Planned | Completed |

| Category/Subcategory Planned | Completed |

| Flow Designer Planned | Completed |

| Email Notification Planned | Completed |

| Testing Plan Prepared | Completed |

| Documentation Plan Prepared | Completed |

| Demonstration Plan Prepared | Completed |

14. FINAL IMPLEMENTATION PLAN

The complete implementation plan is:

1. Analyze Requirements
2. Design the System
3. Create Custom Table
4. Configure Fields
5. Configure Category and Subcategory
6. Configure Dependency
7. Build Flow Designer
8. Add Classification Conditions
9. Add Update Record Actions

10. Add Send Email Action

11. Test the System

12. Validate the Results

13. Prepare Documentation

14. Demonstrate the Project

15. PHASE 4 OUTCOME

At the end of the Project Planning Phase, a structured plan is prepared for implementing the complete project.

The major outcomes are:

1. Development activities are identified.
2. Implementation sequence is defined.
3. Required resources are identified.
4. Flow development plan is prepared.
5. Classification implementation plan is prepared.
6. Email notification plan is prepared.
7. Testing plan is prepared.
8. Risk management plan is prepared.
9. Quality plan is prepared.
10. Final implementation plan is prepared.

16. CONCLUSION

The Project Planning Phase provides a structured plan for

implementing the Auto Ticket Classification using Flow Designer project.
The development activities, resources, implementation
sequence, classification logic, email notification, testing activities, quality
checks, and project milestones are planned systematically.
This planning provides a clear roadmap for the next phase,
Project Development Phase, where the actual ServiceNow configuration and
Flow Designer automation will be implemented.